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Purpose of Ir1 

Interim Release 1, Ir1 (a.k.a. TRMM Infrastructure Release) is a 
Release A precursor deployed to selected ECS sites to support: 

•	 Early TRMM & EOS AM-1 science software I&T at 4 DAACs 
- Provide environment to support science software development 
- Test portability of Science Software to DAAC environment 
- Refine the integration and test process 
- Test compatibility of SCF toolkit with the DAAC toolkit 

• Early TRMM-ECS interface integration and testing 
- Test CERES & LIS L0 ingest from SDPF at LaRC and MSFC 
- Test L1 and other TRMM data ingest/output with TSDIS at GSFC and MSFC 

DAACs 
- Test NOAA/NESDIS and DAO ingest interfaces 

• Verification of the ECS communications and management infrastructure 

705-CD-005-001\Day 4 CSm2-3 



Status 

Dedicated Ir1 team formed (late March) 
Objectives, services, COTS selections, architecture, FAQ and 
schedule summarized in “Ir1 Mission Statement” (April & August) 
Key change since PDR was implementation of PDPS prototype 
based on selected Release A COTS scheduling package 
Refined Ir1 requirements allocations based upon post-PDR ECS 
Release Plan update and PDR RIDs (April) 
Conducted detailed software design inspections (April-June) 
Detailed Ir1 software designs coordinated with Release A 
developers in support of CDR to promote maximum code reuse 
(July-August) 
Conducted software code inspections (July-October) 
Ir1-to-Release A transition plan proposed to ESDIS (late 
September) 
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Status 
(Continued) 

Ir1 COTS procurement completed (September) 
COTS integration involved integration of 32 software packages on 5 
Unix platforms (September-October) 
Code and unit test completed with about 40,000 lines--75,000 lines 
including SDP Toolkits--of developed code (October) 

Now undergoing software integration and test--about 
35% complete--(early November) 
COTS installations progressing at sites (November-December) 
Consent-to-Ship Review (CSR) on schedule (late December) 
Custom installation and checkout at sites on schedule (January) 

705-CD-005-001\Day 4 CSm2-5 



Interim Release 1 (Ir1) Schedule
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Ir1 Mitigates Risk for Later Releases 

Ir1 implements a first installment of ECS Release A to reduce schedule/ 
technical risk 

• Prototype PDPS based on COTS selected for Release A* 
•	 TRMM/other external interfaces developed and tested ahead of Release A 

reuse 
•	 Developmental items make first system-wide use of distributed ECS 

infrastructure services 
• Management system sees first use to monitor ECS site installations 

Ir1 provides essential lessons-learned and process shakedown ahead of 
Release A 

• Moderate scale software development / Large scale COTS integration 
• Science software I&T process and procedures* 
• Procurement, development, system integration and test 
• System assembly, shipping, and installation 
• Training and M&O documentation 
• External coordination with SCFs, DAACs, ESDIS, IV&V, and TRMM Project 

* IDR Demonstration 
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